

31/05/2021

Romney Forest Partnership
C/- Roger Dickie (N.Z.) Ltd
P O Box 43
Waverley 4544

Romney Harvest Activities, May 2021:

- Total gross revenue for May is **\$0.00**
- Total costs for May are **\$359.50**
- Net income for May is **-\$359.50**
- Tonnes harvested for May is **0**
- Total area cleared for May is **0** hectares
- Recovered volume per hectare for May is **N/A**

- Total gross revenue to date is **\$0.00**
- Total costs to date are **\$359.50**
- Net income to date is **-\$359.50**
- Tonnes harvested to date is **0**
- Total area cleared to date is **0** hectares
- Recovered volume per hectare to date is **N/A**

(NB: Measured harvest areas are estimated monthly and reconciled with satellite imagery prior to valuations, they are subject to change and should be used as a guide only.)

Expenditure relates to consultancy fees for the crossroad culvert and watercourse culvert design for the access road to the forest as part of the technical information for the resource consent application, and for indigenous vegetation assessment and bat monitoring.

Planned activities for June 2021:

The planned activities for June are to continue with the stormwater plan, assessment of environmental effects from the proposed road design in preparation for a consultation with Iwi before lodging the resource consent for the access to the forest construction.

Paul Rouppe van der Voort
Harvest Manager

ROMNEY CUMULATIVES

Categories	Descriptions	May 21	Grand Total
Miscellaneous	Environmental Monitoring	-\$359.50	-\$359.50
Miscellaneous Total		-\$359.50	-\$359.50
Grand Total		-\$359.50	-\$359.50