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Clearfell Harvesting Report – Turnbridge – August 2021 

Summary 

• Gross revenue for the month is $429,415.32 

• Costs for the month are $282,983.93 

• Net income for the month is $146,431.39 

• Tonnes harvested for the month is 3,219.67 

• Net income per tonne for the month is $45.48 

• Area cleared for the month is 3.3 hectares 

The project performance to date is set out below: 

• Project gross revenue to date is $5,395,877.06 

• Project costs to date are $3,957,822.65 

• Project net income to date is $1,438,054.41 

• Tonnes harvested to date is 36289.86 

• Net income per tonne to date is $39.63 

• Recoverable volume per hectare to date is 658.6 tonnes 

• Net income per hectare to date is $26,098.99 

• Total forest area is 224.1 hectares, approximate hectares cleared to date is 55.1 hectares. 

 

The total forest area reflects all net stocked areas regardless of age class or previous 

roadline volumes. 

 

NB:  Measured harvest areas are estimated monthly and reconciled with satellite imagery prior to 

valuations, they are subject to change and should be used as a guide only. 
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Revenue 

Log Sales 

Gross income for the month was $429,415.32 with an average sale price over all grades of 

$133.37 per tonne. 

August 2021 - Log Markets, Gisborne and Hawkes Bay 

The August export prices have dropped $44.86/Jas m3 on average in Gisborne with the 

decrease affecting all log grades.  In Hawkes Bay, the export prices have dropped $33.21/Jas 

m3 on average with the decrease affecting the sawlog grades to a greater extent. 

Radiata log inventories on the main Chinese ports we monitor have increased marginally to 

4.53Mm3, with daily offtake 70Km3 per day range but with significant volume awaiting 

discharge from ships waiting at port. 

If Covid related lockdowns do not escalate further, Chinese demand should remain solid over 

the balance of 2021, slowly increasing as traditionally production lifts in Quarter 4.   

This month exporters have been reluctant to set AWG prices as there was a stand off from 

customers opening LC’s (Letters of Credit) for vessels on route, but these were a lot more 

forthcoming once the New Zealand lockdown was announced. 

The two weeks at the end of August where harvesting ceased has helped clear most port 

stocks in New Zealand.  Log storage, berth availability, stevedoring performance and general 

infrastructure issues are limiting to varying degrees further production.  The average number 

of vessels departing New Zealand each month has been 55 this year and there are currently 

less than 35 planned for September.  This will hopefully assist with port congestion in China 

with vessels now waiting up to three weeks. 

Port congestion in both New Zealand and in China continues to run at record levels, with the 

result that not only are final freight costs increased significantly but the capacity of the fleet 

is being reduced.  At the China end we are seeing an increase in delays due to Covid 

restrictions at a number of Chinese ports, particularly in the Yangtze basin.  August final 

freight costs including delays will be over US$70. 

The NZD weakened against the USD when the Level 4 lockdown was announced, dropping 

from 0.702 to 0.683.  The exchange rate then rebounded to pre-lockdown trading margins.  

Domestic pruned log prices have lifted $2.50 in Gisborne and $4 in Hawkes Bay this quarter 

due to strong AWG export pricing and factoring in the winter effects on Jas conversions.   
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Grade Recovery 

Grade out turn for August is as follows: 

 

Chart 1:  Grade Recovery for Month 

Pruned recovery for August comprised 22% of overall sales volume, 16% of which was sold as 

domestic pruned logs. 

High quality export sawlog (AO, A and K grades) made up 63% of the total production volume, 

with lower quality export (KI and KIS grades) comprising 15% of volume. 

P40 P1 P30 AO A K KI KIS

Total 3.30% 16.26% 2.30% 8.36% 42.69% 12.01% 0.59% 14.49%
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Expenditure  

Harvesting 

The total logging cost for the month was $133,551.91, an average of $41.48 per tonne.  

Harvest expenditure for the month is summarised below in Table 1:  

Table 1:  Logging Costs 

Pic 1:  Progress Map 

Covid Level 4 lockdown commenced on 18th August and halted production for two weeks.  We 

were able to cart out for two days at the end of August as the ports had run out of logs and 

had ships to load.  MBIE gave a dispensation for this.  This worked well for us as enabled us 

to clear log stocks from the forest before work recommenced.  

Harvesting recommenced in Covid Level 3 on 31st August. 

Log 24 continued working on Olliver Road harvesting Setting 621 as clearfell.  

  

LOGGING COSTS  TOTAL 

August  $133,551.91 

  $133,551.91 
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Cartage 

Cartage is managed by Harvest Logistics Ltd, who organise the despatch and supply of log 

trucks into the forest.    

The total cartage expense for the month was $115,436.06 which is an average unit rate of 

$35.85 per tonne. 

Cartage expenditure for the month is summarised below in Table 2:  

Table 2:  Cartage Costs 

The average cart rate for August inclusive of weighbridge fees is $36.20 per tonne. 

Some volume was carted to Napier Port and some to the Wairoa Rail Head.  The “Cartage 

Rail” is the cost of cartage by rail only. Some domestic pruned was carted to Gisborne and to 

Napier. 

Engineering 

ENGINEERING  RL CF TOTAL 

August Road Formation $3,675.00  $3,675.00 

 Other  $75.56 $75.56 

 R&M  $450.00 $450.00 

 R&M - Metal  $2,679.51 $2,679.51 

 R&M - Road Maintenance  $2,625.00 $2,625.00 

 Stockpile Works  $972.68 $972.68 

 Trucks - Cart & Dump  $4,122.00 $4,122.00 

  $3,675.00 $10,924.76 $14,599.76 

Table 3:  Engineering Costs 

Earthworks in August was predominantly maintenance work associated with clearfell harvest 

on Olliver Road and Richmond Road. There were some slips cleared on the incomplete Francis 

Road which has been reported as Road Formation. 

Planned Activities for September 2021 

Log 24 will leave the forest at the end of this setting for a few months. 

In September, work will commence on Cunningham Road – this will be a difficult construction 

with higher than average cost anticipated. 

CARTAGE COSTS  TOTAL 

August Cartage - Truck $105,021.85 

 Cartage – Rail $10,414.21 

 Weighbridge $1,116.67 

  $116,552.73 
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Net Revenue 

Net revenue for the project to date excluding GST is shown in Table 4 below:   

MONTH NET MONTH NET PROJECT 

August $146,431.39 $1,438,054.41 

Table 4:  Total Revenue 

The net revenue for the month equates to an average of $45.48 per tonne, or $44,373.15 per 

hectare. 

Fees and Levies 

Management fees and FGC levies are summarised in Table 5 below: 

FEES & LEVIES  TOTAL 

August Management $17,176.61 

 FGC levy $1,065.40 

  $18,242.01 

Table 5:  Fees and Levies 

Miscellaneous 

See Table 6 below: 

Table 6:  Miscellaneous Expenses 

Consumable costs are for docket books used for the loadout of logs during August. 

Health and Safety 

There were no health and safety incidents reported in the forest during August. 

Environmental 

There was no site-specific environmental planning or monitoring undertaken during August. 

MISCELLANEOUS  TOTAL 

August Consumables $37.51 

  $37.51 
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Financial Performance 

The graph below shows the actual project results compared with the forecast budget.  

The orange cumulative line measures actual performance against the forecast budget.  

 

Chart 2:  Actual vs Predicted 

Net return per tonne to date is $39.63, forecast was $42.63. 

Gross return per tonne to date is $148.69, forecast was $133.54. 

Net return per hectare to date is $26,098.99, forecast was $27,115.55. 

 

 

 

Kind Regards 

FMNZ Harvest Team 
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Appendix 1 Harvesting Financial Summary (Clearfell and Roadline)  
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Appendix 1 Harvesting Financial Summary (Continued) 
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Photos 1 & 2:   Log Value Recovery audit being carried out on processor operator on Landing 621. 
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Photo 3:   Log Value Recovery audit being carried out on processor operator. 

 

Photo 4:   Setting 621 wood being loaded out. 



TURNBRIDGE CUMULATIVES

Sum of Amounts Period
Categories Descriptions Mar 20 - Feb 21 Mar 21 Apr 21 May 21 June 21 July 21 Aug 21 Grand Total
Engineering Culvert Installation -$1,058.14 -$1,247.50 -$1,230.00 -$87.50 -$3,623.14

Culverts -$2,846.34 -$2,213.80 -$2,846.34 -$7,906.48
Culverts - Freight -$302.50 -$217.50 -$382.50 -$902.50
Establishment - Engineering -$1,385.06 -$984.98 -$180.00 -$2,550.04
Fluming -$1,812.60 -$1,268.80 -$1,707.60 -$4,789.00
Grass Seeding -$2,100.00 -$458.25 -$731.75 -$3,290.00
Landings -$96,269.77 -$91.00 -$19,677.50 -$34,417.50 -$19,785.00 -$1,947.50 -$172,188.27
Loadout Bay Construction -$175.00 -$307.50 -$2,602.00 -$2,139.21 -$208.00 -$5,431.71
Metal Lime -$3,956.74 -$1,037.53 -$23,451.54 -$28,445.81
Metal Rock -$153,097.16 -$10,923.72 -$29,256.25 -$33,697.36 -$25,078.60 -$252,053.10
Pavement -$11,394.65 -$170.00 -$1,382.50 -$1,870.00 -$787.50 -$1,290.63 -$16,895.27
R&M -$3,006.94 -$881.96 -$166.38 -$434.72 -$125.14 -$3,370.18 -$450.00 -$8,435.32
R&M - Culverts Maintenance -$212.60 -$212.60
R&M - Event Cleanup -$1,494.32 -$42.00 -$7,892.32 -$14,274.44 -$23,703.07
R&M - Road Maintenance -$4,685.11 -$6,459.82 -$3,359.45 -$9,411.00 -$7,826.31 -$2,436.70 -$2,625.00 -$36,803.38
Rehab -$3,284.20 -$6,560.00 -$9,844.20
Rehab - Skids/Pads -$3,850.00 -$3,850.00
Road Formation -$151,505.50 -$2,255.00 -$18,035.00 -$39,005.00 -$66,485.00 -$30,030.00 -$3,675.00 -$310,990.50
Sediment Control -$430.91 -$430.91
Spread from stockpile -$44,025.54 -$525.00 -$1,050.00 -$4,305.00 -$2,730.00 -$1,295.75 -$53,931.29
Stockpile Works -$2,583.57 -$1,173.00 -$1,813.26 -$1,693.74 -$3,724.68 -$3,054.08 -$972.68 -$15,015.02
Temp Landings -$1,890.00 -$350.00 -$2,240.00
Trucks - Cart & Dump -$95,217.04 -$9,809.51 -$24,724.70 -$22,292.15 -$25,981.86 -$19,064.43 -$4,122.00 -$201,211.69
Trucks - Cart & Spread -$1,110.79 -$1,110.79
Other -$257.60 -$12.00 -$6.25 -$75.56 -$351.41
Pads -$1,050.00 -$1,200.00 -$2,250.00
R&M - Metal -$3,283.28 -$2,679.51 -$5,962.79
Public Roads -$197.09 -$197.09

Engineering Total -$587,694.47 -$37,054.96 -$114,298.23 -$151,000.47 -$169,270.48 -$100,696.99 -$14,599.76 -$1,174,615.38
Fees FGC levy -$2,014.39 -$1,525.26 -$1,835.53 -$1,934.74 -$1,486.88 -$1,595.77 -$1,065.40 -$11,457.97

Management -$36,113.02 -$27,688.86 -$34,422.56 -$37,583.10 -$30,424.78 -$32,426.15 -$17,176.61 -$215,835.08
Fees Total -$38,127.41 -$29,214.12 -$36,258.10 -$39,517.84 -$31,911.66 -$34,021.92 -$18,242.01 -$227,293.05
Harvesting Cartage - Rail -$966.49 -$11,739.76 -$28,434.76 -$37,405.99 -$25,011.85 -$25,217.61 -$10,414.21 -$139,190.68

Cartage - Truck -$170,722.50 -$97,018.62 -$117,453.68 -$127,651.08 -$112,370.56 -$150,847.79 -$105,021.85 -$881,086.08
Establishment - harvesting -$2,965.83 -$210.00 -$3,175.83
Logging -$282,789.80 -$189,927.79 -$234,606.56 -$250,818.57 -$189,446.97 -$203,501.25 -$133,551.91 -$1,484,642.85
Tracking -$14,496.62 -$2,940.00 -$1,925.00 -$1,225.00 -$20,586.62
Trailer Lifting -$651.84 -$100.88 -$63.68 -$103.48 -$91.60 -$36.00 -$1,047.48
Weighbridge -$2,748.06 -$1,575.74 -$1,898.25 -$2,144.96 -$1,693.84 -$1,791.87 -$1,116.67 -$12,969.39
Logging - Hourly -$7,459.20 -$7,459.20

Harvesting Total -$475,341.15 -$303,512.79 -$382,456.93 -$418,124.08 -$337,999.01 -$382,619.52 -$250,104.65 -$2,550,158.13
Income Log Sales $902,825.42 $692,221.51 $860,564.08 $939,577.45 $760,619.61 $810,653.66 $429,415.32 $5,395,877.06
Income Total $902,825.42 $692,221.51 $860,564.08 $939,577.45 $760,619.61 $810,653.66 $429,415.32 $5,395,877.06
Miscellaneous Consumables -$592.52 -$178.77 -$163.92 -$164.40 -$101.99 -$86.56 -$37.51 -$1,325.68

Environmental Monitoring -$2,457.00 -$1,606.38 -$203.57 -$4,266.95
Traffic Management -$29.73 -$12.50 -$42.23
Consultancy Fees -$78.75 -$25.31 -$104.06
Security -$0.94 -$16.24 -$17.18

Miscellaneous Total -$3,079.25 -$1,864.84 -$421.54 -$164.40 -$101.99 -$86.56 -$37.51 -$5,756.10
Grand Total -$201,416.85 $320,574.81 $327,129.28 $330,770.66 $221,336.46 $293,228.66 $146,431.38 $1,438,054.41
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