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Clearfell Harvesting Report – Woodlands – September 2021 

Summary 

• Gross revenue for the month is $196,992.36 

• Costs for the month are $145,977.79 

• Net income for the month is $51,014.57 

• Tonnes harvested for the month is 1,289.66 

• Net income per tonne for the month is $39.56 

• Area cleared for the month is 3.7 hectares 

The project performance to date is set out below: 

• Project gross revenue to date is $15,226,045.06 

• Project costs to date are $10,384,477.15 

• Project net income to date is $4,841,567.91 

• Tonnes harvested to date is 115,273 

• Net income per tonne to date is $42.00 

• Recoverable volume per hectare to date is 735.2 tonnes 

• Net income per hectare to date is $30,877.35 

• Total forest area is 306.6 hectares, approximate hectares cleared to date is 156.8 

hectares. 

 

The total forest area reflects all net stocked areas regardless of age class or previous 

roadline volumes. 

 

NB:  Measured harvest areas are estimated monthly and reconciled with satellite imagery prior to 

valuations, they are subject to change and should be used as a guide only. 
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Revenue 

Log Sales 

Gross income for the month was $196,992.36 with an average sale price over all grades of 

$152.75 per tonne. 

September 2021 - Log Markets, Hawkes Bay    

The September export prices have remained flat at $0.64/Jas m3 on average. The slight 

increase has been to the pruned grades. 

Radiata log inventories on the main Chinese ports we monitor have increased again to 

4.75Mm3, with daily offtake 73Km3 per day range.  For the market to show any strength, we 

need an increase in demand and a downward inventory trend. 

The outlook for Chinese port inventories is not great for this time of the of year.  Current on 

port volumes haven’t changed much from the previous month, with a significant amount on 

the water awaiting discharge at ports.  

There is concern for the property sector in China as property developer Evergrande faces the 

risk of default.  The company currently has 778 projects underway in 223 cities.  The property 

sector contributes 28% of the Chinese economy and is seen as key to China’s economic 

development.  Even if the Chinese Government opts to let Evergrande default rather than bail 

it out directly, authorities are likely to be involved in coordinating the continuation of these 

projects that employ 163,000 people.  

Shipping congestion in China has reached the point where nearly 10% of the worlds’ handy 

sized fleet capacity were queuing off the China coast.  This has two effects, high demurrage 

and reduced capacity.  The congestion has been caused by Chinese authorities reacting to 

Covid outbreaks by closing ports, delaying berthing, and imposing strict procedures that have 

reduced ship handling capacity.  There has also been strong demand for grain, minerals and 

iron ore imports.  

The NZD remained relatively unchanged from the end of August through to end of September 

(0.6972 – 0.7039) having little impact on AWG pricing. 

Domestic pruned log prices have lifted $4 this quarter due to strong AWG export pricing and 

factoring in the winter effects on Jas conversions. 
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Grade Recovery 

Grade out turn for September is as follows: 

 

Chart 1:  Grade Recovery for Month 

Pruned recovery for September comprised 33% of overall sales volume, 25% of which was 

sold as domestic pruned logs. 

High quality export sawlog (AO, A and K grades) made up 65% of the total production volume, 

with lower quality export (KI and KIS grades) comprising 2% of volume. 

As harvesting is being undertaken at two sites, the grade out turn is not what is expected as 

average for the stands.  The high pruned P1 log percentage indicates prioritised loadout.

P40 P1 P30 AO A K KIS

Total 4.93% 25.22% 2.73% 26.30% 31.60% 7.56% 1.67%
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Expenditure  

Harvesting 

The total logging cost for the month was $57,657.11, an average of $44.71 per tonne.  

Harvest expenditure for the month is summarised below in Table 1:  

Table 1:  Logging Costs 

Pic 1:  Progress Map 

Harvesting in September consisted of windthrow salvage from Settings 31 on Waiau River 

Road and Setting 43 on Glenlea Station Road.  This is planned for only for a short period as 

the Log 3 crew was borrowed from Glenlea Forest to enable the windthrow salvage. 

 

  

LOGGING COSTS  TOTAL 

September  $57,657.11 

  $57,657.11 
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Cartage 

Cartage is managed by Harvest Logistics Ltd, who organise the despatch and supply of log 

trucks into the forest.    

The total cartage expense for the month was $39,962.10 which is an average unit rate of 

$30.99 per tonne. 

Cartage expenditure for the month is summarised below in Table 2:  

Table 2:  Cartage Costs 

The average cart rate for September inclusive of weighbridge and trailer lifting fees is $31.31 

per tonne. 

Trailer lifting costs are for use of the public gantry to reload trailers for loads delivered outside 

the normal hours of the facility provided by the Napier Port. 

Engineering 

ENGINEERING  RL CF TOTAL 

September Stockpile Works $624.00 $252.00 $876.00 

 Landings $2,548.00  $2,548.00 

 Pavement $1,068.00  $1,068.00 

 Road Formation $21,875.00  $21,875.00 

 Culvert Installation $100.00  $100.00 

 Culverts $7,287.26  $7,287.26 

 Culverts - Freight $75.00  $75.00 

 Establishment - Engineering $480.00 $880.00 $1,360.00 

 Fluming $1,715.30  $1,715.30 

 Loadout Bay Construction $110.00  $110.00 

 R&M - Road Maintenance  $506.90 $506.90 

 Spread from stockpile $2,090.00  $2,090.00 

  $37,972.56 $1,638.90 $39,611.46 

Table 3:  Engineering Costs 

Engineering continued on Glenlea Station Road during September.  Construction was 

undertaken and completed on River Road (off Glenlea Station Road) down to Landing 36. 

  

CARTAGE COSTS  TOTAL 

September Cartage - Truck $39,962.10 

 Weighbridge $410.53 

 Trailer Lifting $6.00 

  $40,378.63 
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Planned Activities for October 2021 

Planned activities for October are for some finishing work which is required to Landing 42 – 

predominantly thickening pavement. 

Net Revenue 

Net revenue for the project to date excluding GST is shown in Table 4 below:   

MONTH NET MONTH NET PROJECT 

September $51,014.57 $4,841,567.91 

Table 4:  Total Revenue 

The net revenue for the month equates to an average of $39.56 per tonne, or $13,787.72 per 

hectare. 

Fees and Levies 

Management fees and FGC levies are summarised in Table 5 below: 

FEES & LEVIES  TOTAL 

September Management $7,879.69 

 FGC levy $432.81 

  $8,312.50 

Table 5:  Fees and Levies 

Miscellaneous 

See Table 6 below: 

Table 6:  Miscellaneous Expenses 

Consumable costs are for docket books used for the loadout of logs during September. 

Health and Safety 

There were no health and safety incidents reported in the forest during September. 

Environmental 

There was no site-specific environmental planning or monitoring undertaken during 

September.

MISCELLANEOUS  TOTAL 

September Consumables $18.08 

  $18.08 
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Financial Performance 

The graph below shows the actual project results compared with the forecast budget.  

The orange cumulative line measures actual performance against the forecast budget.  

 

Chart 2:  Actual vs Predicted 

Net return per tonne to date is $42.00, forecast was $48.63. 

Gross return per tonne to date is $132.09, forecast was $136.35. 

Net return per hectare to date is $30,877.35, forecast was $35,236.01. 

 

 

 

Kind Regards 

FMNZ Harvest Team 
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Appendix 1 Harvesting Financial Summary (Clearfell and Roadline)  
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Appendix 1 Harvesting Financial Summary (Continued) 

 

 

  



WOODLANDS CUMULATIVES

Sum of Amounts Period
Categories Descriptions May 13 - Feb 17 Mar 17 - Feb 18 Mar 18 -Feb 19 Mar 19 -Feb 20 Mar 20 - Feb 21 Mar 21 Apr 21 May 21 June 21 July 21 Aug 21 Sep 21 Grand Total
Engineering Culvert Installation -$8,838.70 -$24,037.86 -$13,836.50 -$4,301.00 -$1,215.00 -$50.00 -$100.00 -$52,379.06

Culverts -$3,174.37 -$2,261.63 -$8,034.78 -$26,800.08 -$15,267.01 -$3,795.12 -$653.52 -$7,287.26 -$67,273.77
Culverts - Freight -$416.00 -$3,966.25 -$1,255.00 -$250.00 -$75.00 -$5,962.25
Entranceway - Seal -$1,514.53 -$6,022.35 -$744.00 -$8,280.88
Establishment - Engineering -$5,967.40 -$4,067.50 -$843.75 -$8,549.15 -$7,650.33 -$1,634.00 -$189.00 -$320.00 -$1,360.00 -$30,581.13
Fluming -$2,456.57 -$1,076.21 -$7,303.56 -$10,005.76 -$1,922.99 -$1,715.30 -$24,480.39
Grass Seeding -$1,588.42 -$1,375.73 -$1,292.00 -$570.00 -$4,826.15
Landings -$4,640.00 -$47,068.18 -$86,623.00 -$69,137.00 -$23,144.00 -$14,815.00 -$14,582.00 -$30,137.00 -$1,026.00 -$2,548.00 -$293,720.18
Loader Hire -$10,924.80 -$2,733.00 -$13,657.80
Loadout Bay Metal -$694.40 -$770.00 -$4,127.20 -$495.00 -$6,086.60
Metal - Winning -$880.00 -$721.00 -$1,601.00
Metal Lime -$608.00 -$608.00
Metal Rock -$36,542.28 -$41,912.48 -$38,625.27 -$23,310.64 -$48,937.93 -$9,449.40 -$10,698.36 -$1,319.99 -$1,236.65 -$5,187.26 -$217,220.26
Other -$476.66 -$806.67 -$1,283.33
Pads -$4,030.00 -$3,507.50 -$3,365.00 -$1,161.00 -$2,700.00 -$14,763.50
Pavement -$2,372.00 -$3,938.40 -$13,678.30 -$576.00 -$952.70 -$372.00 -$2,232.00 -$180.00 -$1,068.00 -$25,369.40
Polycom -$2,100.00 -$3,540.00 -$96.00 -$5,736.00
Public Roads -$2,166.67 -$2,166.67
R&M -$4,732.50 -$14,667.22 -$13,818.10 -$8,740.65 -$41,958.47
R&M - Culverts Maintenance -$100.00 -$100.00
R&M - Metal -$5,596.27 -$5,596.27
R&M - Road Maintenance -$6,512.50 -$1,215.00 -$5,786.00 -$3,691.70 -$1,897.00 -$2,186.60 -$2,244.00 -$506.90 -$24,039.70
Rehab -$14,307.42 -$20,901.00 -$588.00 -$5,373.00 -$3,168.00 -$44,337.42
Road Formation -$27,530.50 -$12,477.50 -$66,392.56 -$176,809.30 -$148,467.60 -$4,202.00 -$36,337.00 -$22,116.50 -$54,954.00 -$21,846.00 -$21,875.00 -$593,007.96
Sediment Control -$84.26 -$1,212.63 -$1,296.89
Spread from stockpile -$5,165.91 -$14,210.00 -$38,392.50 -$17,697.50 -$220.00 -$1,830.00 -$330.00 -$1,440.00 -$2,090.00 -$81,375.91
Stockpile Works -$10,139.83 -$1,788.90 -$300.00 -$2,118.45 -$417.00 -$153.90 -$607.05 -$876.00 -$16,401.13
Temp Landings -$5,405.00 -$3,701.00 -$13,334.00 -$4,070.00 -$26,510.00
Trucks - Cart & Dump -$6,729.00 -$21,873.48 -$58,001.22 -$40,282.70 -$10,880.00 -$10,560.00 -$1,040.00 -$5,520.00 -$154,886.40
Trucks - Cart & Spread -$21,761.45 -$6,515.76 -$3,206.60 -$321.00 -$31,804.81
Upgrade Roads -$8,188.08 -$480.00 -$8,668.08
Loadout Bay Construction -$110.00 -$110.00

Engineering Total -$109,403.01 -$106,141.52 -$241,603.75 -$511,112.97 -$463,041.61 -$36,093.00 -$36,397.00 -$83,556.11 -$52,690.60 -$92,022.07 -$34,416.31 -$39,611.46 -$1,806,089.40
Fees FGC levy -$917.27 -$2,791.94 -$1,418.25 -$10,449.53 -$13,196.78 -$1,963.65 -$1,055.22 -$205.83 -$432.82 -$32,431.28

Management -$17,350.71 -$53,820.41 -$31,940.31 -$188,299.60 -$252,181.99 -$36,119.10 -$18,498.75 -$2,951.24 -$7,879.69 -$609,041.80
Fees Total -$18,267.98 -$56,612.35 -$33,358.56 -$198,749.12 -$265,378.77 -$38,082.75 -$19,553.97 -$3,157.06 -$8,312.51 -$641,473.08
Harvesting Cartage - Trans Shipping -$891.25 -$1,987.75 -$275.00 -$3,154.00

Cartage - Truck -$83,569.21 -$266,301.11 -$141,437.39 -$1,058,972.59 -$1,292,529.68 -$161,243.02 -$86,220.61 -$16,298.16 -$39,962.10 -$3,146,533.89
Establishment - harvesting -$3,656.25 -$8,870.00 -$25,490.00 -$7,909.00 -$10,812.25 -$56,737.50
Logging -$128,119.14 -$376,380.30 -$217,323.30 -$1,546,522.31 -$1,893,718.46 -$248,594.05 -$128,974.49 -$21,455.05 -$57,657.11 -$4,618,744.20
Logging - Hourly -$2,920.00 -$1,645.00 -$4,565.00
Tracking -$5,100.00 -$4,200.00 -$270.00 -$9,088.00 -$18,658.00
Trailer Lifting -$533.08 -$30.00 -$12.00 -$6.00 -$581.08
Weighbridge -$887.52 -$3,612.14 -$2,025.52 -$12,799.37 -$15,770.47 -$1,958.43 -$1,016.07 -$160.25 -$410.53 -$38,640.29

Harvesting Total -$216,765.20 -$661,154.81 -$364,986.20 -$2,648,962.02 -$3,220,935.61 -$411,825.50 -$216,223.17 -$37,913.46 -$10,812.25 -$98,035.74 -$7,887,613.95
Income Log Sales $433,767.79 $1,345,510.25 $798,507.86 $4,707,489.92 $6,304,549.75 $902,977.58 $462,468.67 $73,780.90 $196,992.36 $15,226,045.06
Income Total $433,767.79 $1,345,510.25 $798,507.86 $4,707,489.92 $6,304,549.75 $902,977.58 $462,468.67 $73,780.90 $196,992.36 $15,226,045.06
Miscellaneous Consultancy Fees -$1,066.83 -$165.83 -$386.36 -$1,619.02

Consumables -$497.89 -$345.14 -$93.61 -$1,229.60 -$2,054.60 -$79.47 -$90.48 -$12.31 -$18.08 -$4,421.18
Other -$416.93 -$138.60 -$4,897.30 -$8,485.75 -$3,310.68 -$95.00 -$95.00 -$95.00 -$584.57 -$18,118.83
Power Lines -$7,443.40 -$7,443.40
Royalty payments -$500.00 -$500.00
Security -$45.75 -$2,605.36 -$8,493.67 -$11,144.78
Traffic Management -$109.22 -$189.20 -$2,871.22 -$946.46 -$4,116.10
Environmental Monitoring -$100.00 -$1,287.90 -$269.50 -$280.00 -$1,937.40

Miscellaneous Total -$1,024.04 -$1,550.57 -$5,891.69 -$23,021.68 -$14,805.41 -$274.47 -$185.48 -$107.31 -$1,287.90 -$269.50 -$864.57 -$18.08 -$49,300.71
Grand Total $88,307.56 $520,051.00 $152,667.66 $1,325,644.12 $2,340,388.35 $416,701.86 $190,109.05 -$50,953.05 -$53,978.50 -$92,291.57 -$46,093.13 $51,014.57 $4,841,567.91
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