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Clearfell Harvesting Report – Tangoio – October 2021 

Summary 

• Gross revenue for the month is $649,865.58 

• Costs for the month are $291,259.23 

• Net income for the month is $358,606.35 

• Tonnes harvested for the month is 4,721.63 

• Net income per tonne for the month is $75.95 

• Area cleared for the month is 1.40 hectares 

The project performance to date is set out below: 

• Project gross revenue to date is $35,288,194.51 

• Project costs to date are $19,114,334.91 

• Project net income to date is $16,173,859.59 

• Tonnes harvested to date is 253,750.44 

• Net income per tonne to date is $63.74 

• Recoverable volume per hectare to date is 695.6 tonnes 

• Net income per hectare to date is $44,336.24 

• Total forest area is 538.90 hectares, approximate hectares cleared to date is 364.8 

hectares. 

 

The total forest area reflects all net stocked areas regardless of age class or previous 

roadline volumes. 

 

NB:  Measured harvest areas are estimated monthly and reconciled with satellite imagery prior to 

valuations, they are subject to change and should be used as a guide only. 
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Revenue 

Log Sales 

Gross income for the month was $649,865.58 with an average sale price over all grades of 

$137.64 per tonne. 

October 2021 - Log Markets, Hawkes Bay    

The October export prices have remained flat with no change to prices.  

Radiata log inventories on the main Chinese ports we monitor have increased to 4.77Mm3, 

with daily offtake in the 79Km3 per day range.  While demand has slightly increased from last 

month, all indicators are that the China economy is slowing with less construction activity. 

China is in a state of “Structural Reset”.  The Chinese Government has been concerned about 

the growing gap between the wealthy and the poor in China as this leads to social unrest.  

They are undertaking wealth redistribution strategies (tax the wealthy etc.) trying to improve 

the income / lifestyle of the middle class along with reduced property prices. 

Credit tightening policies due to large debts in property development as well as property tax 

changes has seen a lot of new construction stall.  Evergrande has restarted some projects as 

they have bought time to repay some creditors, but still face significant challenges ahead.  

The energy crisis in China will have a positive long-term effect on timber demand as China is 

aware of the higher energy costs of steel and concrete.  They are already mandating the use 

of more wood in their buildings.  In the short term this maybe negative, as electricity supply 

is rationed.  The main log processing area affected to date is Taicang, which had already been 

affected by the Government wanting to repurpose the land these mills occupy. 

The freight market has had some downward movement in the big Capesize vessels due to less 

iron ore demand which is expected to flow on in the smaller handy size vessels used in log 

exports.  Congestion times have reduced significantly but this depends on log berths in 

Lanshan for competing product demands.  

The NZD has continued to rise against the USD since the end of September.  This has eroded 

some AWG value for forest owners. 

Domestic pruned log prices have fallen $15 this quarter due to weaker AWG export pricing 

and factoring in the spring effects on Jas conversions. 
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Grade Recovery 

Grade out turn for October is as follows: 

 

Chart 1:  Grade Recovery for Month 

Pruned recovery for October comprised 23% of overall sales volume, 11% of which was sold 

as domestic pruned grades. 

High quality export sawlog (AO, A and K grades) made up 62% of the total production volume, 

with lower quality export (KI and KIS grades) comprising 13% of volume. 

The remaining 2% of production was made up of domestic pulp and binwood. 

P40 P1 P30 AO A K KIS BinWood

Total 8.28% 11.22% 3.47% 8.96% 40.62% 12.28% 12.71% 2.46%
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Expenditure  

Harvesting 

The total logging cost for the month was $180,275.21, an average of $38.18 per tonne.  

Harvest expenditure for the month is summarised below in Table 1:  

Table 1:  Logging Costs 

Table 2:  Additional Logging Costs 

Tracking costs are for the de-stumping of a two-stage track to enable access to Landing 54A. 

Pic 1:  Progress Map 

During October, Log 12 continued pulling Setting 28 to Landing 28B with full suspension 

extraction occurring over the Rauwirikokomuka Stream which flows to the Tangoio Falls.  The 

harvest contractor has done an excellent job of keeping the stream free of debris. 

LOGGING COSTS  TOTAL 

October Logging $180,275.21 

  $180,275.21 

ADDITIONAL HARVEST COSTS  TOTAL 

October Tracking $2,025.00 

  $2,025.00 
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Cartage 

Cartage is managed by Harvest Logistics Ltd, who organise the despatch and supply of log 

trucks into the forest.    

The total cartage expense for the month was $70,776.40 which is an average unit rate of 

$14.99 per tonne. 

Cartage expenditure for the month is summarised below in Table 3:  

Table 3:  Cartage Costs 

The average cart rate for October inclusive of weighbridge and trailer lifting fees is $15.34 per 

tonne. 

Trailer lifting costs are for use of the public gantry to reload trailers for loads delivered outside 

the normal hours of the facility provided by the Napier Port. 

Engineering 

ENGINEERING  RL CF TOTAL 

October Establishment - Engineering  $400.00 $400.00 

 Metal Rock  $273.25 $273.25 

 Pads $975.00  $975.00 

 R&M - Metal  $1,912.75 $1,912.75 

 R&M - Road Maintenance  $2,985.00 $2,985.00 

 Rehab  $2,175.00 $2,175.00 

  $975.00 $7,746.00 $8,721.00 

Table 4:  Engineering Costs 

During October, Pad 28A was constructed on Pakuri Road to facilitate clearfell harvest.  The 

remaining earthworks carried out during the month was maintenance work associated with 

extraction of harvest volume. 

Planned Activities for November 2021 

Planned activities for November are for the harvest crew to continue pulling Setting 28.  They 

will be in this setting for the next 2-3 months. 

There are no earthworks planned for November. 

CARTAGE COSTS  TOTAL 

October Cartage - Truck $70,776.40 

 Weighbridge $1,632.05 

 Trailer Lifting $6.00 

  $72,414.45 
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Net Revenue 

Net revenue for the project to date excluding GST is shown in Table 5 below:   

MONTH NET MONTH NET PROJECT 

October $358,606.35 $16,173,859.59 

Table 5:  Total Revenue 

The net revenue for the month equates to an average of $75.95 per tonne, or $256,147.39 

per hectare.   

This figure is obviously grossly overinflated and this is due to the area measured in September 

including logs that were felled but not processed.  The logs were processed in October, hence 

a large volume and a small harvest area for the month.  This has also distorted the financial 

performance graph for the month. 

Fees and Levies 

Management fees and FGC levies are summarised in Table 6 below: 

FEES & LEVIES  TOTAL 

October Management $25,994.62 

 FGC levy $1,595.96 

  $27,590.58 

Table 6:  Fees and Levies 

Miscellaneous 

See Table 7 below: 

Table 7:  Miscellaneous Expenses 

Consumable costs are for docket books used for the loadout of logs during October and for 

antisapstain used to treat the ends of pruned export logs. 

Other costs are for the proportional costs of operating the forest digital radio network.  

MISCELLANEOUS  TOTAL 

October Consumables $129.35 

 Other $103.64 

  $232.99 
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Health and Safety 

One unsafe condition incident was reported during the month.  This incident occurred when 

a loader operator noticed a supervisor standing in his work area, so he stopped work and 

reminded him to keep clear.  The crew had a reminder to maintain good communication on 

the landing and not to go anywhere near the loading of trucks until given the “all clear” by 

the operator. 

Environmental 

There was no site-specific environmental planning or monitoring undertaken during October. 
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Financial Performance 

The graph below shows the actual project results compared with the forecast budget.  

The orange cumulative line measures actual performance against the forecast budget.  

 

Chart 2:  Actual vs Predicted 

Net return per tonne to date is $63.74, forecast was $66.81. 

Gross return per tonne to date is $139.07, forecast was $126.50. 

Net return per hectare to date is $44,336.24, forecast was $45,373.11. 

 

 

Kind Regards 

FMNZ Harvest Team 
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Appendix 1 Harvesting Financial Summary (Clearfell and Roadline)  
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Appendix 1 Harvesting Financial Summary (Continued) 
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Photo 1:  Two-stage operation from Pad 28B to Landing 28. 

 

Photo 2:  Setting 28 cutover. 
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Photo 3:  Log audit being carried out to check the correct specs are on the correct graded logs. 

 

Photo 4:  Truck being loaded on Landing 28. 
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Photo 5:  Truck being loaded on Landing 28. 

 

Photo 6:  Processor walking down to next work station. 



TANGOIO CUMULATIVES

Sum of Amounts Period
Categories Descriptions May 13 - Feb 17 Mar 17 - Feb 18 Mar 18 -Feb 19 Mar 19 -Feb 20 Mar 20 - Feb 21 Mar 21 Apr 21 May 21 June 2021 July 2021 Aug 2021 Sep 2021 Oct 2021 Grand Total
Engineering Borrow Pit -$20,357.50 -$1,454.50 -$21,812.00

Corduroy -$6,300.00 -$6,300.00
Crossings -$58,907.68 -$4,360.00 -$25,775.00 -$89,042.68
Culvert Installation -$16,722.40 -$21,177.48 -$4,233.25 -$42,133.13
Culverts -$20,104.76 -$54,985.33 -$26,207.09 -$31,004.01 -$5,692.68 -$137,993.87
Culverts - Freight -$642.50 -$690.00 -$120.00 -$450.00 -$437.40 -$212.50 -$2,552.40
Entranceway - Seal -$2,166.96 -$2,504.31 -$4,671.27
Establishment - Engineering -$7,000.00 -$20,311.50 -$14,052.99 -$10,962.86 -$8,472.20 -$798.00 -$976.00 -$1,040.00 -$1,672.00 -$640.00 -$400.00 -$66,325.55
Fluming -$4,879.50 -$1,461.14 -$4,994.92 -$32,916.51 -$3,624.96 -$3,379.01 -$51,256.04
Geotextiles -$9,343.47 -$32,584.60 -$8,636.20 -$20,584.28 -$71,148.55
Grass Seeding -$9,741.70 -$617.50 -$683.75 -$11,042.95
Landings -$76,908.00 -$82,325.50 -$69,335.80 -$202,975.10 -$67,431.17 -$498,975.57
Loader Hire -$4,226.40 -$4,226.40
Loadout Bay Construction -$165.00 -$3,085.50 -$3,501.95 -$882.00 -$240.00 -$280.00 -$8,154.45
Loadout Bay Metal -$1,755.00 -$5,907.46 -$10,687.84 -$5,570.95 -$112.00 -$24,033.25
Metal - Winning -$20,835.21 -$20,835.21
Metal Lime -$36,216.75 -$78,590.25 -$23,426.10 -$124,475.85 -$47,299.07 -$310,008.02
Metal Rock -$11,122.45 -$49,244.51 -$28,746.17 -$109,257.21 -$32,532.87 -$2,174.30 -$273.25 -$233,350.76
Other -$118.60 -$3,168.90 -$21,746.07 $2,680.30 -$35.00 -$50.00 -$22,438.27
Pads -$20,919.07 -$15,698.71 -$6,933.20 -$8,212.00 -$5,558.00 -$960.00 -$975.00 -$59,255.98
Pavement -$67,698.33 -$147,984.16 -$2,835.89 -$196.00 -$218,714.38
R&M -$10,522.50 -$30,551.07 -$36,331.53 -$17,811.76 -$812.00 -$280.00 -$2,542.50 -$98,851.35
R&M - Culverts Maintenance -$325.00 -$325.00
R&M - Event Cleanup -$12,642.50 -$12,642.50
R&M - Metal -$804.49 -$7,355.02 -$11,123.52 -$720.00 -$2,228.75 -$4,057.00 -$2,365.50 -$1,912.75 -$30,567.02
R&M - Road Maintenance -$9,978.00 -$5,889.76 -$2,879.38 -$12,342.19 -$1,748.00 -$4,980.00 -$9,404.00 -$8,354.00 -$2,985.00 -$58,560.33
Rehab -$24,205.90 -$59,315.73 -$18,647.96 -$6,305.00 -$756.00 -$4,725.00 -$420.00 -$854.00 -$2,175.00 -$117,404.59
Rehab - Drainage -$2,380.00 -$2,380.00
Rehab - Environmental -$3,112.50 -$14,590.00 -$181.29 -$1,120.00 -$19,003.79
Rehab - Skids/Pads -$6,034.70 -$2,254.63 -$9,720.00 -$2,310.00 -$20,319.33
Road Formation -$98,830.90 -$321,820.48 -$105,020.88 -$203,417.90 -$43,244.81 -$772,334.96
Sediment Control -$1,933.50 -$662.45 -$2,595.95
Spread from stockpile -$2,500.00 -$26,035.00 -$95,728.41 -$324,870.46 -$5,706.97 -$454,840.83
Stockpile Works -$4,290.18 -$770.00 -$5,060.18
Temp Landings -$2,678.00 -$18,427.33 -$21,105.33
Trucks - Cart & Dump -$28,877.40 -$109,542.65 -$76,933.20 -$658,455.50 -$49,981.73 -$923,790.48
Trucks - Cart & Spread -$8,567.50 -$102,150.00 -$251,339.55 -$137,535.33 -$20,956.83 -$800.00 -$440.00 -$521,789.21
Two Stage -$555.00 -$555.00

Engineering Total -$365,655.91 -$957,714.22 -$951,545.32 -$2,227,396.63 -$373,581.17 -$20,654.51 -$9,821.75 -$13,879.30 -$15,651.75 -$14,147.00 -$7,628.00 -$8,721.00 -$4,966,396.55
Fees FGC levy -$2,397.64 -$11,567.17 -$18,594.56 -$18,833.32 -$7,176.78 -$1,496.01 -$1,472.82 -$2,139.15 -$1,615.08 -$1,749.69 -$934.82 -$1,809.89 -$1,595.96 -$71,382.89

Management -$45,716.12 -$236,093.74 -$394,616.83 -$356,533.85 -$131,290.14 -$26,819.21 -$27,372.96 -$40,917.48 -$32,736.46 -$34,900.14 -$15,242.53 -$30,044.54 -$25,994.62 -$1,398,278.63
Fees Total -$48,113.76 -$247,660.91 -$413,211.38 -$375,367.17 -$138,466.92 -$28,315.22 -$28,845.78 -$43,056.63 -$34,351.54 -$36,649.84 -$16,177.36 -$31,854.43 -$27,590.58 -$1,469,661.52
Harvesting Cartage - Trans Shipping -$1,430.00 -$1,618.83 -$150.00 -$3,198.83

Cartage - Truck -$97,496.80 -$460,197.01 -$829,360.11 -$894,768.90 -$313,821.47 -$58,078.63 -$57,098.29 -$81,656.73 -$67,864.84 -$76,987.64 -$41,375.18 -$77,770.22 -$70,776.40 -$3,127,252.22
Establishment - harvesting -$8,396.50 -$8,862.60 -$10,029.50 -$5,360.00 -$3,468.75 -$840.00 -$1,920.00 -$550.00 -$550.00 -$39,977.35
Logging -$351,873.48 -$1,446,472.98 -$2,405,674.60 -$2,647,474.74 -$932,190.66 -$158,517.66 -$165,613.80 -$232,686.08 -$188,989.57 -$196,891.15 -$106,602.46 -$200,049.47 -$180,275.21 -$9,213,311.85
Tracking -$24,452.98 -$10,170.38 -$14,030.70 -$3,360.00 -$800.00 -$2,025.00 -$54,839.06
Trailer Lifting -$954.47 -$1,734.25 -$18.00 -$42.00 -$60.00 -$12.00 -$6.00 -$12.00 -$36.00 -$6.00 -$2,880.72
Weighbridge -$2,661.09 -$12,833.32 -$22,127.63 -$22,648.44 -$8,505.50 -$1,471.10 -$1,471.19 -$2,007.46 -$1,579.97 -$1,602.27 -$956.73 -$1,751.88 -$1,632.05 -$81,248.65

Harvesting Total -$461,382.34 -$1,930,100.17 -$3,293,074.83 -$3,582,041.27 -$1,272,185.08 -$222,309.39 -$224,243.28 -$316,362.28 -$260,360.38 -$276,043.06 -$149,734.37 -$280,157.57 -$254,714.66 -$12,522,708.68
Income Log Sales $1,142,902.94 $5,902,343.56 $9,865,421.91 $8,913,346.28 $3,282,253.45 $670,480.17 $684,324.04 $1,022,936.93 $818,511.56 $872,503.56 $381,063.34 $751,113.60 $649,865.58 $34,957,066.92

Other Income $331,127.59 $331,127.59
Income Total $1,142,902.94 $5,902,343.56 $9,865,421.91 $8,913,346.28 $3,282,253.45 $670,480.17 $684,324.04 $1,354,064.52 $818,511.56 $872,503.56 $381,063.34 $751,113.60 $649,865.58 $35,288,194.51
Miscellaneous Arboriculture -$4,590.00 -$4,590.00

Consents -$1,853.00 -$1,853.00
Consultancy Fees -$3,313.75 -$1,247.50 -$2,972.83 -$386.36 -$614.39 -$8,534.83
Consumables -$451.79 -$1,641.19 -$4,368.35 -$2,168.32 -$2,005.08 -$71.42 -$101.14 -$179.99 -$80.48 -$122.54 -$47.40 -$89.69 -$129.35 -$11,456.73
Fencing -$17,722.12 -$17,722.12
Other -$6,668.96 -$6,550.13 -$4,870.97 -$2,553.93 -$3,359.50 -$115.00 -$95.00 -$95.00 -$114.00 -$103.63 -$103.63 -$103.64 -$24,733.39
Power Lines -$1,299.49 -$8,579.24 -$9,390.00 -$19,268.73
Royalty payments -$9,024.15 -$9,024.15
Security -$212.65 -$864.31 -$8,095.49 -$5,521.20 -$14,693.65
Traffic Management -$4,124.02 -$7,200.00 -$16,075.72 -$12,703.25 -$535.83 -$40,638.82
Environmental Monitoring -$979.00 -$76.00 -$350.00 -$354.75 -$1,293.00 -$3,052.75

Miscellaneous Total -$16,411.52 -$34,573.59 -$44,065.82 -$34,486.59 -$20,811.61 -$1,050.42 -$292.14 -$274.99 -$525.48 -$591.29 -$765.42 -$1,486.32 -$232.99 -$155,568.17
Grand Total $251,339.41 $2,732,294.67 $5,163,524.56 $2,694,054.62 $1,477,208.68 $398,150.65 $421,121.09 $980,491.33 $507,622.40 $545,072.38 $206,758.20 $437,615.27 $358,606.35 $16,173,859.59
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