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Clearfell Harvesting Report – Stoney River – December 2021 

Summary 

• Gross revenue for the month is $365,075.75 

• Costs for the month are $262,835.94 

• Net income for the month is $102,239.81 

• Tonnes harvested for the month is 2,761.67 

• Net income per tonne for the month is $37.02 

• Area cleared for the month is 4.5 hectares 

The project performance to date is set out below: 

• Project gross revenue to date is $11,857,834.97 

• Project costs to date are $7,928,454.53 

• Project net income to date is $3,929,380.44 

• Tonnes harvested to date is 81,183.24 

• Net income per tonne to date is $48.40 

• Recoverable volume per hectare to date is 773.9 tonnes 

• Net income per hectare to date is $37,458.35 

• Total forest area is 223.2 hectares, approximate hectares cleared to date is 104.90 

hectares. 

 

The total forest area reflects all net stocked areas regardless of age class or previous 

roadline volumes. 

 

NB:  Measured harvest areas are estimated monthly and reconciled with satellite imagery prior to 

valuations, they are subject to change and should be used as a guide only. 
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Revenue 

Log Sales 

Gross income for the month was $365,075.75 with an average sale price over all grades of 

$132.19 per tonne. 

December 2021 - Log Markets, Hawkes Bay    

The December export prices have slipped $2.64/Jas m3 on average.  The decrease has affected 

the pruned grades slightly more. 

Radiata log inventories on the main Chinese ports we monitor have decreased to 4.54Mm3, 

with daily offtake remaining solid at 80Km3 per day.  Inventory is expected to remain elevated 

through December and into January then move lower as arrivals of New Zealand log cargos 

diminish. 

Over January all major supply sources into China are expected to be down on normal, with a 

recent ban on Siberian non-containerised logs and lumber and a wider ban on Russian log 

imports come into force in January 2022.  This will remove 3–4Mm3 from the log market over 

2022.  Also reports are that the EU beetle damaged spruce volumes will be down significantly 

as the rate of infestation has decreased along with strong local European demand.  We are 

hoping we have seen the bottom of the market – the China wholesale domestic log market 

has flattened which is a good signal for short term price stability with the USD CFR sale price 

and the domestic selling price now closely aligned. 

Both the oil and freight markets have made a small recovery over December.  Spot rates 

moved briefly down into the high $30’s primarily driven by the huge reduction in harvesting 

and lack of cargos.  Looking forward, the freight rates will be an important driver in our market 

in 2022.  This will be hugely affected by the demand from the iron ore and coal markets 

dominated by China by the larger Cape and Panamax vessel classes. 

The USD has strengthened against the NZD since the end of October and the recent spread of 

the Omicron variant has intensified fears the world is not out of the Covid woods.  This has 

dampened the demand for riskier currencies and is good news for New Zealand exporters and 

forest owners. 

Domestic pruned log prices have settled flat this quarter due to concerns relating to the 

slowdown in harvesting affecting production. 
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Grade Recovery 

Grade out turn for December is as follows: 

 

Chart 1:  Grade Recovery for Month 

Pruned recovery for December comprised 31% of overall sales volume, 30% of which was sold 

as domestic pruned grades. 

High quality export sawlog (AO, A and K grades) made up 55% of the total production volume, 

with lower quality export (KI and KIS grades) comprising 9% of volume. 

The remaining 5% of production was made up of domestic pulp and binwood 

 

P30 P1 AO A K KI KIS BinWood

Total 0.98% 30.02% 17.99% 27.54% 9.13% 1.98% 7.18% 5.17%
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Expenditure  

Harvesting 

The total logging cost for the month was $120,703.15, an average of $43.71 per tonne.  

Harvest expenditure for the month is summarised below in Table 1:  

Table 1:  Logging Costs 

Table 2:  Additional Logging Costs 

Tracking costs are for two-stage tracks to provide access to the remaining windblown trees 

which have now been recovered. 

Pic 1:  Progress Map 

  

LOGGING COSTS  TOTAL 

December Logging – tonnes $120,703.15 

  $120,703.15 

ADDITIONAL HARVEST COSTS  TOTAL 

December Tracking $1,050.00 

  $1,050.00 
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During December, the windthrow from Setting 121 was loaded out and the harvest crew 

carried out clearfell harvesting in Setting 113, Dysart Road.  This setting was beside the power 

lines and the power lines company required Eastland Tree Care to fell within one tree length 

of the power lines. 

Harvesting operations continued to operate at capped harvest production levels in December. 

Overall caps on production were calculated on the available workdays in December and the 

crews stopped work for the Christmas break on the 17th of December.  Return to work is 

planned for 17th of January 2022. 

Cartage 

Cartage is managed by Harvest Logistics Ltd, who organise the despatch and supply of log 

trucks into the forest.    

The total cartage expense for the month was $89,300.80 which is an average unit rate of 

$32.34 per tonne. 

Cartage expenditure for the month is summarised below in Table 3:  

Table 3:  Cartage Costs 

The average cart rate for December inclusive of weighbridge and trailer lifting fees is $32.92 

per tonne. 

Trailer lifting costs are for use of the public gantry to reload trailers for loads delivered outside 

the normal hours of the facility provided by the Napier Port. 

  

CARTAGE COSTS  
TOTAL 

December Cartage - Truck $89,300.80 

 Weighbridge $940.88 

 Trailer Lifting $12.00 

  $90,901.19 
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Engineering 

ENGINEERING  RL CF TOTAL 

December Rehab  $2,598.00 $2,598.00 

 Other  $882.00 $882.00 

 Metal Rock $8,381.54  $8,381.54 

 Trucks - Cart & Dump $6,655.74  $6,655.74 

 R&M - Culverts Maintenance  $200.00 $200.00 

 R&M - Road Maintenance  $2,003.00 $2,003.00 

 Spread from stockpile $275.00  $275.00 

  $15,312.29 $5,683.00 $20,995.29 

Table 4:  Engineering Costs 

Metal was spread on Trewavas Road to final pavement thickness up to Soar Road.  Post-

harvest rehabilitation was completed around Setting 120 and maintenance was undertaken 

on Waiau Station Road in relation to clearfell volume.  

Planned Activities for January 2022 

In January the harvest crew will start ground-based work on a section of roadline Setting 500 

from Landing 123, then some clearfell in Setting 123 for the immediate start-up and access to 

fresh domestic pruned logs.  Felling and extraction will commence for Setting 113 before 

going to Setting 110. 

Engineering maintenance work relating to clearfell harvesting is expected to be carried out. 

Net Revenue 

Net revenue for the project to date excluding GST is shown in Table 5 below:   

MONTH NET MONTH NET PROJECT 

December $102,239.81 $3,929,380.44 

Table 5:  Total Revenue 

The net revenue for the month equates to an average of $37.02 per tonne, or $22,719.96 per 

hectare. 
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Fees and Levies 

Management fees and FGC levies are summarised in Table 6 below: 

FEES & LEVIES  TOTAL 

December Management $14,603.03 

 FGC levy $920.53 

  $15,523.56 

Table 6:  Fees and Levies 

Miscellaneous 

See Table 7 below: 

Table 7:  Miscellaneous Expenses 

Other costs are for the proportional costs of operating the forest digital radio network and 

the proportional share of the contractor Christmas BBQ which is held on site at Christmas to 

thank the harvest crew for their efforts through the very difficult 2021 year.   

Also included in Other expenses is a credit which has been applied for the costs recovered 

from the logging contractor for sapstained logs. 

Consumable costs are for docket books used for the loadout of logs during December. 

Power Lines costs are for the Reclose Block Permit from Eastland Network for the power to 

be shut off while felling around the power lines at the top of Setting 113 and the cost of 

Eastland Tree Care felling the trees. 

Traffic Management costs are for stop go traffic control while falling close to the road reserve 

in November and December where trees were felled and extracted at the backline of Setting 

113 against Putere Road. 

Health and Safety 

There were no health and safety incidents reported in the forest during December. 

Environmental 

There was no site-specific environmental planning or monitoring undertaken during 

December. 

MISCELLANEOUS  TOTAL 

December Other -$2,930.97 

 Consumables $46.72 

 Power Lines $2,697.00 

 Traffic Management $13,850.00 

  $13,662.75 



9 | P a g e  
 

Financial Performance 

The graph below shows the actual project results compared with the forecast budget.  

The orange cumulative line measures actual performance against the forecast budget.  

 

Chart 2:  Actual vs Predicted 

Net return per tonne to date is $48.40, forecast was $43.70. 

Gross return per tonne to date is $146.06, forecast was $135.77. 

Net return per hectare to date is $37,458.35, forecast was $32,592.02. 

 

 

 

Kind Regards 

FMNZ Harvest Team 
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Appendix 1 Harvesting Financial Summary (Clearfell and Roadline)  
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Appendix 1 Harvesting Financial Summary (Continued) 
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Photo 1:  Wood volume ready to be shovelled under ropes for carriage to pick up for extraction. 

 

Photo 2:  Birds eye view looking back at Landing 113 setup. 
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Photo 3:  Hauler set up on Landing 113. 



STONEY RIVER CUMULATIVES

Sum of Amounts Period
Categories Descriptions Mar 17 - Feb 18 Mar 18 -Feb 19 Mar 19 -Feb 20 Mar 20 - Feb21 Mar 21 Apr 21 May 21 June 21 July 21 Aug 21 Sep 21 Oct 21 Nov 21 Dec 21 Grand Total
Engineering Culvert Installation -$900.00 -$3,847.00 -$555.00 -$75.00 -$252.00 -$1,284.00 -$628.50 -$7,541.50

Culverts -$10,113.06 -$2,531.88 $600.27 -$14,791.70 -$2,846.34 -$2,846.34 -$32,529.05
Culverts - Freight -$400.00 -$30.00 -$45.00 -$192.00 -$807.50 -$1,474.50
Entranceway - Seal -$6,069.64 -$25.00 -$6,094.64
Establishment - Engineering -$6,910.00 -$3,397.50 -$420.00 -$11,171.08 -$320.00 -$645.00 -$240.00 -$150.00 -$384.00 -$616.00 -$596.00 -$426.24 -$218.40 -$25,494.22
Fluming -$1,763.73 -$439.04 -$4,917.81 -$1,586.00 -$1,715.30 -$10,421.88
Geotextiles -$1,443.20 -$1,443.20
Grass Seeding -$1,375.00 -$380.00 -$1,755.00
Labour -$210.00 -$210.00
Landings -$51,578.20 -$696.00 -$231,862.00 -$3,490.20 -$7,449.30 -$729.00 -$810.00 -$25,881.00 -$785.70 -$323,281.40
Loader Hire -$360.00 -$360.00
Loadout Bay Construction -$4,366.50 -$477.50 -$10.80 -$825.00 -$140.00 -$770.00 -$385.00 -$325.00 -$605.00 -$7,904.80
Loadout Bay Metal -$2,970.00 -$495.00 -$3,465.00
Metal Rock -$42,714.92 -$4,776.26 -$1,820.00 -$71,046.15 -$2,510.51 -$10,076.88 -$7,570.48 -$5,277.63 -$3,435.50 -$1,767.88 -$8,381.54 -$159,377.75
Other -$120.00 -$3,072.56 -$330.00 -$50.00 -$110.00 -$882.00 -$4,564.56
Pavement -$13,111.80 -$204.00 -$7,937.48 -$2,709.37 -$912.00 -$244.80 -$100.80 -$42.00 -$25,262.25
Public Roads -$2,166.66 -$2,166.66
R&M -$5,610.20 -$6,353.40 -$3,603.49 -$2,195.00 -$234.00 -$17,996.09
R&M - Culverts Maintenance -$1,360.00 -$150.00 -$228.00 -$462.00 -$200.00 -$2,400.00
R&M - Event Cleanup -$660.00 -$225.99 -$885.99
R&M - Road Maintenance -$165.00 -$10,310.00 -$805.00 -$1,578.84 -$1,409.40 -$5,242.00 -$324.00 -$4,802.60 -$298.01 -$266.62 -$2,003.00 -$27,204.47
Rehab -$12,726.00 -$3,276.00 -$903.00 -$1,909.46 -$3,364.00 -$9,394.20 -$2,006.20 -$2,598.00 -$36,176.86
Road Formation -$119,437.45 -$15,676.80 -$2,296.00 -$178,846.20 -$28,406.80 -$13,195.50 -$10,821.10 -$14,677.20 -$4,962.60 -$285.60 -$388,605.25
Sediment Control -$198.98 -$198.98
Spread from stockpile -$715.00 -$17,104.90 -$286.00 -$7,858.60 -$1,930.50 -$959.00 -$247.50 -$379.50 -$275.00 -$29,756.00
Stockpile Works -$16,409.34 -$333.45 -$2,272.65 -$1,385.40 -$490.20 -$324.00 -$204.57 -$136.20 -$81.60 -$396.00 -$22,033.41
Temp Landings -$8,091.00 -$1,836.00 -$9,927.00
Trucks - Cart & Dump -$53,288.36 -$33,496.25 -$2,548.00 -$90,966.00 -$3,360.00 -$12,480.00 -$4,560.00 -$5,760.00 -$2,496.00 -$432.00 -$1,670.55 -$6,655.74 -$217,712.90
Trucks - Cart & Spread -$23,112.25 -$1,130.12 -$4,480.50 -$28,722.87
R&M - Metal -$4,800.00 -$4,800.00

Engineering Total -$318,597.47 -$82,165.85 -$7,522.73 -$705,623.60 -$10,604.96 -$59,773.03 -$47,058.29 -$39,024.12 -$20,898.50 -$57,480.09 -$22,911.59 -$3,844.15 -$3,266.57 -$20,995.29 -$1,399,766.23
Fees FGC levy -$1,117.47 -$500.21 -$7,528.15 -$426.26 -$2,311.57 -$2,759.92 -$2,266.71 -$1,701.70 -$1,961.29 -$1,959.15 -$1,638.60 -$920.53 -$25,091.57

Management -$25,102.43 -$9,853.55 -$145,317.76 -$8,874.24 -$45,872.53 -$57,574.24 -$47,907.61 -$27,884.90 -$32,886.50 -$33,145.19 -$25,291.43 -$14,603.03 -$474,313.40
Fees Total -$26,219.90 -$10,353.76 -$152,845.91 -$9,300.50 -$48,184.10 -$60,334.16 -$50,174.32 -$29,586.60 -$34,847.79 -$35,104.34 -$26,930.03 -$15,523.56 -$499,404.96
Harvesting Cartage - Trans Shipping -$501.00 -$647.50 -$1,148.50

Cartage - Truck -$115,777.04 -$53,748.28 -$762,440.62 -$38,180.45 -$214,190.51 -$262,072.01 -$215,489.61 -$168,268.78 -$190,020.44 -$190,389.78 -$156,027.14 -$89,300.80 -$2,455,905.47
Establishment - harvesting -$13,637.50 -$670.00 -$32,320.00 -$890.00 -$915.00 -$48,432.50
Logging -$164,753.24 -$71,671.58 -$1,019,772.42 -$53,763.44 -$311,613.55 -$361,255.54 -$295,807.19 -$225,611.46 -$258,690.41 -$262,040.75 -$211,865.80 -$120,703.15 -$3,357,548.53
Logging - Hourly -$2,914.50 -$1,603.28 -$7,260.00 -$11,777.78
Tracking -$20,643.00 -$1,050.00 -$21,693.00
Weighbridge -$1,358.43 -$598.60 -$9,217.36 -$449.91 -$2,337.51 -$2,683.98 -$2,143.06 -$1,655.01 -$1,885.22 -$1,930.03 -$1,546.98 -$940.88 -$26,746.97
Trailer Lifting -$6.00 -$48.00 -$36.00 -$54.00 -$72.00 -$66.00 -$12.00 -$294.00

Harvesting Total -$298,440.71 -$126,018.46 -$1,814,847.69 -$124,713.79 -$528,147.57 -$626,949.53 -$513,475.86 -$396,450.25 -$450,650.07 -$454,432.56 -$376,765.92 -$212,654.34 -$5,923,546.75
Income Log Sales $627,560.68 $246,338.80 $3,632,943.90 $221,855.93 $1,146,813.27 $1,439,356.01 $1,197,690.36 $697,122.42 $822,162.48 $828,629.66 $632,285.72 $365,075.75 $11,857,834.97
Income Total $627,560.68 $246,338.80 $3,632,943.90 $221,855.93 $1,146,813.27 $1,439,356.01 $1,197,690.36 $697,122.42 $822,162.48 $828,629.66 $632,285.72 $365,075.75 $11,857,834.97
Miscellaneous Consents -$156.52 -$156.52

Consultancy Fees -$165.83 -$614.39 -$780.22
Consumables -$332.04 -$26.47 -$1,271.07 -$484.69 -$249.49 -$297.14 -$192.19 -$132.42 -$308.11 -$191.87 -$123.21 -$46.72 -$3,655.42
Fencing -$656.51 -$656.51
Other -$141.55 -$4,998.94 -$1,343.43 -$2,270.64 -$95.00 -$95.00 -$95.00 -$95.00 -$114.00 -$688.20 -$103.63 -$103.64 -$87.69 $2,930.97 -$7,300.75
Power Lines -$18,622.50 -$2,697.00 -$21,319.50
Royalty payments -$500.00 -$500.00
Security -$15.50 -$4,778.75 -$4,794.25
Traffic Management -$6,501.83 -$1,528.76 -$1,097.67 -$22,395.03 -$6,720.00 -$13,597.00 -$251.63 -$82.00 -$13,850.00 -$66,023.92
Environmental Monitoring -$269.50 -$280.00 -$549.50

Miscellaneous Total -$7,788.45 -$7,220.00 -$2,456.60 -$49,337.99 -$95.00 -$7,299.69 -$13,941.49 -$392.14 -$827.32 -$1,517.01 -$411.74 -$295.51 -$490.90 -$13,662.75 -$105,736.59
Grand Total -$23,485.85 $20,580.73 -$9,979.33 $910,288.71 -$10,699.96 $20,768.92 $509,481.82 $712,656.05 $612,314.35 $212,088.48 $313,341.29 $334,953.10 $224,832.30 $102,239.81 $3,929,380.44
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