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Clearfell Harvesting Report – Woodlands – March 2022 

Summary 

• Gross revenue for the month is $698,182.60 

• Costs for the month are $398,036.28 

• Net income for the month is $300,146.32 

• Tonnes harvested for the month is 4,531.02 

• Net income per tonne for the month is $66.24 

• Area cleared for the month is 5 hectares 

The project performance to date is set out below: 

• Project gross revenue to date is $16,210,040.33 

• Project costs to date are $11,093,822.44 

• Project net income to date is $5,116,217.90 

• Tonnes harvested to date is 122,257.95 

• Net income per tonne to date is $41.85 

• Recoverable volume per hectare to date is 727.30 tonnes 

• Net income per hectare to date is $30,435.56 

• Total forest area is 306.60 hectares, approximate hectares cleared to date is 168.10 

hectares. 

 

The total forest area reflects all net stocked areas regardless of age class or previous 

roadline volumes. 

 

NB:  Measured harvest areas are estimated monthly and reconciled with satellite imagery prior to 

valuations, they are subject to change and should be used as a guide only. 
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Revenue 

Log Sales 

Gross income for the month was $698,182.60 with an average sale price over all grades of 

$154.09 per tonne. 

March 2022 - Log Markets, Hawkes Bay 

The March export prices have increased again $9.64/Jas m3 on average, with the increases 

favouring unpruned grades. 

Radiata log inventories on the main Chinese ports we monitor have increased to 4.25Mm3, 

with daily offtake increasing more slowly than expected to 65Km3 per day.  Global markets 

during March have been driven by the Ukraine war with all major commodities and freight 

trading higher. 

Log supply has been constrained with less supply from both New Zealand and Europe through 

the first quarter.  This was due to many crews taking extended breaks over the holiday period 

and the slower than usual resumption of full production.  March is traditionally a big month 

for log production in New Zealand due to good weather, good log prices and a higher number 

of workdays.  Due to interruptions in the whole supply chain caused by Covid absences and 

unseasonal weather events, log production has also been lower than expected. 

China is facing a reduction in European log supply due to Russia invading Ukraine along with 

Uruguayan exporters dealing with increased ocean freight costs.  While we will likely see an 

increase in Russian lumber supply (and possibly even logs despite an earlier ban of export 

logs) this would take time to ramp up, while the reduction from the rest of Europe is more 

immediate.  European supply was already reducing before the war due to falling salvage 

harvest levels and increased internal processing and consumption.  

The recent Russian invasion of Ukraine has seen the rapid increase in crude oil prices.  This is 

feeding into ocean freight rates lifting US$25 since January.  Demand for freight is up sharply 

post LNY as more vessels look to relocate to the Pacific and away from the Atlantic due to 

concerns regarding the war escalating. 

The NZD has continued to trade higher against the USD since the beginning of March with a 

2 cent gain over the month counteracting any CFR gains. 

Mid-quarter, domestic pruned log prices have settled flat, due to concerns relating to the 

slowdown in harvesting affecting production / supply. 
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Grade Recovery 

Grade out turn for March is as follows: 

 

Chart 1:  Grade Recovery for Month 

Pruned recovery for March comprised 25% of overall sales volume, 22% of which was sold as 

domestic pruned grades.  

High quality export sawlog (AO, A and K grades) made up 63% of the total production volume, 

with lower quality export (KI and KIS grades) comprising 10% of volume.  

The remaining 2% of production was made up of domestic pulp and binwood.

A K KIS P30 AO BinWood P1 P40

Total 23.71% 6.71% 9.51% 1.20% 32.41% 2.42% 22.39% 1.66%
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Expenditure  

Harvesting 

The total logging cost for the month was $210,001.17, an average of $46.35 per tonne.  

Harvest expenditure for the month is summarised below in Table 1:  

Table 1:  Logging Costs 

Due to the significant rise in diesel and petrol prices, a fuel adjustment factor has been added 

to the logging rates and will remain until there is a fuel cost reduction. 

Table 2:  Additional Logging Costs 

Establishment costs are for transportation of the harvest crews’ container, diesel tank, arch 

and falcon claw from Glenlea Forest to Landing 31 in Woodlands Forest. 

Pic 1:  Progress Map 

LOGGING COSTS  TOTAL 

March Logging – tonnes $210,001.17 

  $210,001.17 

ADDITIONAL HARVEST COSTS  TOTAL 

March Establishment $960.00 

  $960.00 
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The harvest crew spent most of the month ground-base harvesting Setting 31 while their 

hauler was waiting for a new engine.  They then returned to neighbouring Glenlea Forest at 

the end of the month to retrieve wood already cut down in the hauler setting. 

The search for a cable logging crew for Woodlands is ongoing. 

During March there was an extended period of very wet weather accompanied by constant 

easterly winds which has caused difficulties with clearfell operations.  The main damage from 

the event was localised around Wairoa North and the public road, Putere Road, was closed 

to heavy vehicles while the clean-up was undertaken. 

Cartage 

Cartage is managed by Harvest Logistics Ltd, who organise the despatch and supply of log 

trucks into the forest.    

The total cartage expense for the month was $154,855.51 which is an average unit rate of 

$34.18 per tonne. 

Cartage expenditure for the month is summarised below in Table 3:  

Table 3:  Cartage Costs 

The average cart rate for March inclusive of weighbridge fees is $34.55 per tonne. 

Engineering 

ENGINEERING  RL CF TOTAL 

March R&M - Event Clean-up  $807.84 $807.84 

 R&M - Road Maintenance  $150.00 $150.00 

   $957.84 $957.84 

Table 4:  Engineering Costs 

Earthworks carried out in March was related to the significant rainfall event and consisted of 

checking and fixing water controls and cleaning up slips. 

  

CARTAGE COSTS  TOTAL 

March Cartage - Truck $154,855.51 

 Weighbridge $1,670.25 

  $156,525.76 
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Net Revenue 

Net revenue for the project to date excluding GST is shown in Table 5 below:   

MONTH NET MONTH NET PROJECT 

March $300,146.32 $5,116,217.90 

Table 5:  Total Revenue 

The net revenue for the month equates to an average of $66.24 per tonne, or $60,029.266 

per hectare. 

Fees and Levies 

Management fees and FGC levies are summarised in Table 6 below: 

FEES & LEVIES  TOTAL 

March Management $27,927.30 

 FGC levy $1,523.72 

  $29,451.02 

Table 6:  Fees and Levies 

Miscellaneous 

See Table 7 below: 

Table 7:  Miscellaneous Expenses 

Consumable costs are for docket books used for the loadout of logs during March. 

Health and Safety 

There were no health and safety incidents reported in the forest during March. 

Environmental 

Table 8:  Environmental Expenses 

Environmental costs incurred this month relate to annual administration by Hawke’s Bay 

Regional Council for compliance monitoring for consented and permitted activities. 

 

MISCELLANEOUS  TOTAL 

March Consumables $65.48 

  $65.48 

ENVIRONMENTAL  TOTAL 

March Environmental Monitoring $75.00 

  $75.00 
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Financial Performance 

The graph below shows the actual project results compared with the forecast budget.  

The orange cumulative line measures actual performance against the forecast budget.  

 

Chart 2:  Actual vs Predicted 

Net return per tonne to date is $41.85, forecast was $48.63. 

Gross return per tonne to date is $132.59, forecast was $136.35. 

Net return per hectare to date is $30,435.56, forecast was $35,236.01. 

 

 

 

Kind Regards 

FMNZ Harvest Team 
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Appendix 1 Harvesting Financial Summary (Clearfell and Roadline)  
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Appendix 1 Harvesting Financial Summary (Continued) 
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Photo 1:  Setting 31 operations. 

 

Photo 2:  Loading trucks on Landing 31. 



WOODLANDS CUMULATIVES

Sum of Amounts Period
Categories Descriptions May 13 - Feb 17 Mar 17 - Feb 18 Mar 18 -Feb 19 Mar 19 -Feb 20 Mar 20 - Feb 21 Mar 21 - Feb 22 Mar 22 Grand Total
Engineering Culvert Installation -$8,838.70 -$24,037.86 -$13,836.50 -$8,703.00 -$55,416.06

Culverts -$3,174.37 -$2,261.63 -$8,034.78 -$26,800.08 -$15,267.01 -$11,735.90 -$67,273.77
Culverts - Freight -$416.00 -$3,966.25 -$1,255.00 -$375.00 -$6,012.25
Entranceway - Seal -$1,514.53 -$6,022.35 -$744.00 -$8,280.88
Establishment - Engineering -$5,967.40 -$4,067.50 -$843.75 -$8,549.15 -$7,650.33 -$4,462.60 -$31,540.73
Fluming -$2,456.57 -$1,076.21 -$7,303.56 -$10,005.76 -$3,638.29 -$24,480.39
Grass Seeding -$1,588.42 -$1,375.73 -$1,912.00 -$4,876.15
Landings -$4,640.00 -$47,068.18 -$86,623.00 -$69,137.00 -$111,487.00 -$318,955.18
Loader Hire -$10,924.80 -$2,733.00 -$13,657.80
Loadout Bay Metal -$694.40 -$770.00 -$4,127.20 -$495.00 -$6,086.60
Metal - Winning -$880.00 -$721.00 -$1,601.00
Metal Lime -$608.00 -$608.00
Metal Rock -$36,542.28 -$41,912.48 -$38,625.27 -$23,310.64 -$48,937.93 -$38,265.16 -$227,593.75
Other -$476.66 -$806.67 -$676.00 -$1,959.33
Pads -$4,030.00 -$3,507.50 -$3,365.00 -$1,161.00 -$2,700.00 -$14,763.50
Pavement -$2,372.00 -$3,938.40 -$13,678.30 -$5,440.70 -$25,429.40
Polycom -$2,100.00 -$3,540.00 -$96.00 -$5,736.00
Public Roads -$2,166.67 -$2,166.67
R&M -$4,732.50 -$14,667.22 -$13,818.10 -$8,740.65 -$41,958.47
R&M - Culverts Maintenance -$100.00 -$350.00 -$450.00
R&M - Metal -$5,596.27 -$5,596.27
R&M - Road Maintenance -$6,512.50 -$1,215.00 -$5,786.00 -$15,450.20 -$150.00 -$29,113.70
Rehab -$14,307.42 -$20,901.00 -$14,631.00 -$49,839.42
Road Formation -$27,530.50 -$12,477.50 -$66,392.56 -$176,809.30 -$148,467.60 -$202,609.90 -$634,287.36
Sediment Control -$84.26 -$1,212.63 -$1,296.89
Spread from stockpile -$5,165.91 -$14,210.00 -$38,392.50 -$17,697.50 -$8,165.00 -$83,630.91
Stockpile Works -$10,139.83 -$9,293.85 -$19,433.68
Temp Landings -$5,405.00 -$3,701.00 -$13,334.00 -$4,070.00 -$26,510.00
Trucks - Cart & Dump -$6,729.00 -$21,873.48 -$58,001.22 -$40,282.70 -$48,638.20 -$175,524.60
Trucks - Cart & Spread -$21,761.45 -$6,515.76 -$3,206.60 -$321.00 -$31,804.81
Upgrade Roads -$8,188.08 -$480.00 -$8,668.08
Loadout Bay Construction -$110.00 -$110.00
R&M - Event Cleanup -$807.84 -$807.84

Engineering Total -$109,403.01 -$106,141.52 -$241,603.75 -$511,112.97 -$463,041.61 -$493,208.80 -$957.84 -$1,925,469.49
Fees FGC levy -$917.27 -$2,791.94 -$1,418.25 -$10,449.53 -$13,196.78 -$4,483.47 -$1,523.72 -$34,780.96

Management -$17,350.71 -$53,820.41 -$31,940.31 -$188,299.60 -$252,181.99 -$76,881.29 -$27,927.30 -$648,401.61
Fees Total -$18,267.98 -$56,612.35 -$33,358.56 -$198,749.12 -$265,378.77 -$81,364.76 -$29,451.02 -$683,182.57
Harvesting Cartage - Trans Shipping -$891.25 -$1,987.75 -$275.00 -$3,154.00

Cartage - Truck -$83,569.21 -$266,301.11 -$141,437.39 -$1,058,972.59 -$1,292,529.68 -$378,478.22 -$154,855.51 -$3,376,143.71
Establishment - harvesting -$3,656.25 -$8,870.00 -$25,490.00 -$7,909.00 -$10,812.25 -$960.00 -$57,697.50
Logging -$128,119.14 -$376,380.30 -$217,323.30 -$1,546,522.31 -$1,893,718.46 -$560,138.22 -$210,001.17 -$4,932,202.90
Logging - Hourly -$2,920.00 -$1,645.00 -$4,565.00
Tracking -$5,100.00 -$4,200.00 -$270.00 -$9,088.00 -$18,658.00
Trailer Lifting -$533.08 -$48.00 -$581.08
Weighbridge -$887.52 -$3,612.14 -$2,025.52 -$12,799.37 -$15,770.47 -$4,302.45 -$1,670.25 -$41,067.72

Harvesting Total -$216,765.20 -$661,154.81 -$364,986.20 -$2,648,962.02 -$3,220,935.61 -$953,779.14 -$367,486.94 -$8,434,069.92
Income Log Sales $433,767.79 $1,345,510.25 $798,507.86 $4,707,489.92 $6,304,549.75 $1,922,032.18 $698,182.60 $16,210,040.33
Income Total $433,767.79 $1,345,510.25 $798,507.86 $4,707,489.92 $6,304,549.75 $1,922,032.18 $698,182.60 $16,210,040.33
Miscellaneous Consultancy Fees -$1,066.83 -$165.83 -$386.36 -$1,619.02

Consumables -$497.89 -$345.14 -$93.61 -$1,229.60 -$2,054.60 -$283.33 -$65.48 -$4,569.64
Other -$416.93 -$138.60 -$4,897.30 -$8,485.75 -$3,310.68 -$1,128.20 -$18,377.46
Power Lines -$7,443.40 -$7,443.40
Royalty payments -$500.00 -$500.00
Security -$45.75 -$2,605.36 -$8,493.67 -$11,144.78
Traffic Management -$109.22 -$189.20 -$2,871.22 -$946.46 -$21.66 -$4,137.76
Environmental Monitoring -$3,233.40 -$75.00 -$3,308.40

Miscellaneous Total -$1,024.04 -$1,550.57 -$5,891.69 -$23,021.68 -$14,805.41 -$4,666.59 -$140.48 -$51,100.46
Grand Total $88,307.56 $520,051.00 $152,667.66 $1,325,644.12 $2,340,388.35 $389,012.89 $300,146.32 $5,116,217.89
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