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Clearfell Harvesting Report – Stoney River – April 2022 

Summary 

• Gross revenue for the month is $485,410.12 

• Costs for the month are $366,119.67 

• Net income for the month is $119,290.45 

• Tonnes harvested for the month is 3,376.71 

• Net income per tonne for the month is $35.33 

• Area cleared for the month is 3 hectares 

The project performance to date is set out below: 

• Project gross revenue to date is $13,746,137.85 

• Project costs to date are $9,305,544.96 

• Project net income to date is $4,440,592.89 

• Tonnes harvested to date is 94,570.72 

• Net income per tonne to date is $46.96 

• Recoverable volume per hectare to date is 771.40 tonnes 

• Net income per hectare to date is $36,220.17 

• Total forest area is 223.20 hectares, approximate hectares cleared to date is 122.60 

hectares. 

 

The total forest area reflects all net stocked areas regardless of age class or previous 

roadline volumes. 

 

NB:  Measured harvest areas are estimated monthly and reconciled with satellite imagery prior to 

valuations, they are subject to change and should be used as a guide only. 
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Revenue 

Log Sales 

Gross income for the month was $485,410.12 with an average sale price over all grades of 

$143.75 per tonne. 

April 2022 - Log Markets, Hawkes Bay 

The April export prices have decreased $13.00/Jas m3 on average, with the decrease affecting 

sawlog and lower grades the most. 

Radiata log inventories on the main Chinese ports we monitor have increased to 4.29Mm3, 

with daily offtake at 49Km3 per day which has been impacted by the Qingmin holidays.  Port 

inventories are effectively static in a now relatively well-balanced low demand and low supply 

market. 

The Chinese elimination strategy and Covid control measures has seen the log market drop 

to 50% of typical April demand.  Lockdowns of some sort have been reported in 93 out of the 

top 100 cities.  In Shanghai, the lockdown measures have been draconian to the point of 

promoting some civil unrest which takes a very brave protestor.  The slowdown in China 

demand is affecting a wide range of markets, not only terms of demand but also in further 

clogging already overloaded supply chains. 

Low demand is well matched by lower levels of log supply.  In the short term, New Zealand 

supply continues to be constrained by a lack of capacity in stevedoring, fumigation and 

debarking.  Constraints are expected to gradually ease over the next quarter, but New Zealand 

supply will not increase quickly.  Neither is supply expected to increase significantly from the 

other major softwood producers, assuming China demand stages some sort of recovery over 

2022. 

The freight market has been under downward pressure over the past month as China demand 

reduces for a wide range of commodities.  The oil market is being driven by the Ukraine 

conflict.  It is highly volatile and reacts quickly to any news of peace talks or heightened 

conflicts.  Oil is trading at around US$105/barrel which is slowing the rate of decline in freight 

rates. 

The NZD has weakened since the beginning of April despite the RBNZ raising the OCR by 50bp. 

While a lower NZD might be good for New Zealand exporters it will increase prices of 

everything we import (fuel). 

Quarter 2 negotiations for domestic pruned log prices have settled flat, due to concerns 

relating to the slowdown in harvesting affecting production/supply. 
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Grade Recovery 

Grade out turn for April is as follows: 

 

Chart 1:  Grade Recovery for Month 

Pruned recovery for April comprised 21% of overall sales volume, all of which was sold as 

export pruned grades.  

High quality export sawlog (AO, A and K grades) made up 69% of the total production volume, 

with lower quality export (KI and KIS grades) comprising 9% of volume.  

The remaining 1% of production was made up of domestic pulp and binwood.

P1 AO A K KI KIS BinWood

Total 21.03% 27.74% 32.75% 8.43% 2.78% 6.64% 0.64%
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Expenditure  

Harvesting 

The total logging cost for the month was $168,863.05, an average of $50.01 per tonne.  

Harvest expenditure for the month is summarised below in Table 1:  

Table 1:  Logging Costs 

Due to the significant rise in diesel and petrol prices, a fuel adjustment factor has been added 

to the logging rates and will remain until there is a fuel cost reduction. 

Table 2:  Additional Logging Costs 

Establishment costs are for moving the harvest crew container, wire ropes, steel bar and 

fuel pods from Landing 102 to 120.  

  

LOGGING COSTS  TOTAL 

April Logging – tonnes $168,863.05 

  $168,863.05 

ADDITIONAL HARVEST COSTS  TOTAL 

April Establishment - harvesting $1,227.50 

  $1,227.50 
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Pic 1:  Progress Map 

The crew spent the first half of the month pulling the adjacent Quail Ridge Forest side of 

Setting 120 before switching over to the Stoney River Forest side of the setting.   The setting 

is proving productive with short extraction cycles and extra manpower on board picking at 

extra areas with the loader shovelling stems out. 

Following the completion of Landing 120, the crew will harvest down Elliot Road on Landings 

117 and 104. 
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Cartage 

Cartage is managed by Harvest Logistics Ltd, who organise the despatch and supply of log 

trucks into the forest.    

The total cartage expense for the month was $123,811.14 which is an average unit rate of 

$36.67 per tonne. 

Cartage expenditure for the month is summarised below in Table 3:  

Table 3:  Cartage Costs 

The average cart rate for April inclusive of weighbridge and trans-shipping fees is $37.36 per 

tonne. 

Trans-shipping is the accumulating of logs from completed settings which could not be made 

up into full packets and moving these logs to the current setting for loadout and sale.  The 

logs are mixed grade and varying numbers but are still product for sale. 

Engineering 

ENGINEERING  RL CF TOTAL 

April Establishment - Engineering  $590.72 $590.72 

 Rehab  $6,048.00 $6,048.00 

 R&M  $1,058.40 $1,058.40 

 Trucks - Cart & Dump $19,944.12  $19,944.12 

 Culvert Installation $90.00  $90.00 

 Metal Rock $20,035.29  $20,035.29 

 Spread from stockpile $1,017.60  $1,017.60 

 Stockpile Works $388.80  $388.80 

  $41,475.81 $7,697.12 $49,172.93 

Table 4:  Engineering Costs 

Earthworks carried out in April concentrated on metalling Stoney Road from Landing 123 to 

124.  Some post-harvest repairs were also completed on tracking and rehabilitation of Landing 

80. 

  

CARTAGE COSTS  TOTAL 

April Cartage - Truck $123,811.14 

 Weighbridge $1,333.20 

 Cartage - Trans Shipping $1,022.50 

  $126,166.85 
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Net Revenue 

Net revenue for the project to date excluding GST is shown in Table 5 below:   

MONTH NET MONTH NET PROJECT 

April $119,290.45 $4,440,592.89 

Table 5:  Total Revenue 

The net revenue for the month equates to an average of $35.33 per tonne, or $39,763.49 per 

hectare. 

Fees and Levies 

Management fees and FGC levies are summarised in Table 6 below: 

FEES & LEVIES  TOTAL 

April Management $19,416.40 

 FGC levy $1,137.60 

  $20,554.00 

Table 6:  Fees and Levies 

Miscellaneous 

See Table 7 below: 

Table 7:  Miscellaneous Expenses 

Consumable costs are for docket books used for the loadout of logs during April. 

Other costs are for the proportional costs of operating the forest digital radio network. 

Health and Safety 

A potential incident was reported regarding potholes on Putere Road between road markers 

3 and 18 becoming an accident waiting to happen.  Significant maintenance is required due 

to potholes, washouts and a slip.   

Putere Road is a public road and FMNZ continues to work with Wairoa District Council to keep 

the access adequately maintained. 

Environmental 

There was no site-specific environmental planning or monitoring undertaken during April. 

MISCELLANEOUS  TOTAL 

April Consumables $59.34 

 Other $76.00 

  $135.34 



9 | P a g e  
 

Financial Performance 

The graph below shows the actual project results compared with the forecast budget.  

The orange cumulative line measures actual performance against the forecast budget.  

 

Chart 2:  Actual vs Predicted 

Net return per tonne to date is $46.96, forecast was $43.70. 

Gross return per tonne to date is $145.35, forecast was $135.77. 

Net return per hectare to date is $36,220.17, forecast was $32,592.02. 

 

 

 

Kind Regards 

FMNZ Harvest Team 
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Appendix 1 Harvesting Financial Summary (Clearfell and Roadline)  
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Appendix 1 Harvesting Financial Summary (Continued) 
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Photo 1:  Close up look at the Woodsman processing head on Landing 120. 

 

Photo 2:  Excavator laying logs out to be quality checked and graded  on Landing 120. 
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Photo 3:  Excavator stacking logs in there correct grade piles after being quality checked. 

 

Photo 4:  Side profile of the Woodsman processing head. 



STONEY RIVER CUMULATIVES

Sum of Amounts Period
Categories Descriptions Mar 17 - Feb 18 Mar 18 -Feb 19 Mar 19 -Feb 20 Mar 20 - Feb21 Mar 21 - Feb 22 Mar 22 Apr 22 Grand Total
Engineering Culvert Installation -$900.00 -$3,847.00 -$2,794.50 -$1,069.20 -$90.00 -$8,700.70

Culverts -$10,113.06 -$2,531.88 $600.27 -$14,791.70 -$5,692.68 -$6,157.26 -$38,686.31
Culverts - Freight -$400.00 -$1,074.50 -$1,202.40 -$2,676.90
Entranceway - Seal -$6,069.64 -$25.00 -$6,094.64
Establishment - Engineering -$6,910.00 -$3,397.50 -$420.00 -$11,171.08 -$8,225.64 -$932.80 -$590.72 -$31,647.74
Fluming -$1,763.73 -$439.04 -$4,917.81 -$3,301.30 -$1,711.30 -$12,133.18
Geotextiles -$1,443.20 -$1,443.20
Grass Seeding -$1,375.00 -$636.50 -$256.50 -$2,268.00
Labour -$210.00 -$210.00
Landings -$51,578.20 -$696.00 -$231,862.00 -$39,145.20 -$10,808.64 -$334,090.04
Loader Hire -$360.00 -$360.00
Loadout Bay Construction -$4,366.50 -$3,923.30 -$8,289.80
Loadout Bay Metal -$2,970.00 -$495.00 -$3,465.00
Metal Rock -$42,714.92 -$4,776.26 -$1,820.00 -$71,046.15 -$39,020.42 -$20,035.29 -$179,413.04
Other -$120.00 -$3,072.56 -$1,514.50 -$1,164.24 -$5,871.30
Pavement -$13,111.80 -$204.00 -$7,937.48 -$4,008.97 -$25,262.25
Public Roads -$2,166.66 -$2,166.66
R&M -$5,610.20 -$6,353.40 -$7,863.69 -$874.50 -$1,058.40 -$21,760.19
R&M - Culverts Maintenance -$1,360.00 -$1,040.00 -$2,400.00
R&M - Event Cleanup -$660.00 -$225.99 -$885.99
R&M - Road Maintenance -$165.00 -$10,310.00 -$16,729.47 -$699.60 -$27,904.07
Rehab -$12,726.00 -$30,184.86 -$6,048.00 -$48,958.86
Road Formation -$119,437.45 -$15,676.80 -$2,296.00 -$178,846.20 -$81,043.80 -$30,843.72 -$428,143.97
Sediment Control -$198.98 -$198.98
Spread from stockpile -$715.00 -$17,104.90 -$11,936.10 -$1,017.60 -$30,773.60
Stockpile Works -$16,409.34 -$5,624.07 -$1,028.16 -$388.80 -$23,450.37
Temp Landings -$8,091.00 -$1,836.00 -$9,927.00
Trucks - Cart & Dump -$53,288.36 -$33,496.25 -$2,548.00 -$90,966.00 -$37,414.29 -$8,366.58 -$19,944.12 -$246,023.60
Trucks - Cart & Spread -$23,112.25 -$1,130.12 -$4,480.50 -$28,722.87
R&M - Metal -$4,800.00 -$3,508.00 -$8,308.00
Pads -$1,431.00 -$8,030.88 -$9,461.88

Engineering Total -$318,597.47 -$82,165.85 -$7,522.73 -$705,623.60 -$309,961.78 -$76,653.78 -$49,172.93 -$1,549,698.14
Fees FGC levy -$1,117.47 -$500.21 -$7,528.15 -$18,406.96 -$877.88 -$1,137.60 -$29,568.27

Management -$25,102.43 -$9,853.55 -$145,317.76 -$334,403.43 -$15,751.94 -$19,416.40 -$549,845.51
Fees Total -$26,219.90 -$10,353.76 -$152,845.91 -$352,810.39 -$16,629.82 -$20,554.00 -$579,413.79
Harvesting Cartage - Trans Shipping -$501.00 -$647.50 -$1,022.50 -$2,171.00

Cartage - Truck -$115,777.04 -$53,748.28 -$762,440.62 -$1,778,737.25 -$95,288.28 -$123,811.14 -$2,929,802.62
Establishment - harvesting -$13,637.50 -$670.00 -$34,125.00 -$1,227.50 -$49,660.00
Logging -$164,753.24 -$71,671.58 -$1,019,772.42 -$2,422,475.67 -$127,031.14 -$168,863.05 -$3,974,567.11
Logging - Hourly -$2,914.50 -$1,603.28 -$7,260.00 -$11,777.78
Tracking -$20,643.00 -$1,050.00 -$21,693.00
Weighbridge -$1,358.43 -$598.60 -$9,217.36 -$18,278.49 -$961.55 -$1,333.20 -$31,747.64
Trailer Lifting -$300.00 -$300.00

Harvesting Total -$298,440.71 -$126,018.46 -$1,814,847.69 -$4,262,873.91 -$223,280.98 -$296,257.40 -$7,021,719.15
Income Log Sales $627,560.68 $246,338.80 $3,632,943.90 $8,360,085.82 $393,798.53 $485,410.12 $13,746,137.85
Income Total $627,560.68 $246,338.80 $3,632,943.90 $8,360,085.82 $393,798.53 $485,410.12 $13,746,137.85
Miscellaneous Consents -$156.52 -$156.52

Consultancy Fees -$165.83 -$614.39 -$780.22
Consumables -$332.04 -$26.47 -$1,271.07 -$2,195.09 -$46.72 -$59.34 -$3,930.73
Fencing -$656.51 -$656.51
Other -$141.55 -$4,998.94 -$1,343.43 -$2,270.64 $1,239.48 -$76.00 -$76.00 -$7,667.08
Power Lines -$18,622.50 -$8,295.00 -$26,917.50
Royalty payments -$500.00 -$500.00
Security -$15.50 -$4,778.75 -$4,794.25
Traffic Management -$6,501.83 -$1,528.76 -$1,097.67 -$22,395.03 -$54,147.29 -$21,580.00 -$107,250.58
Environmental Monitoring -$1,985.50 -$75.00 -$2,060.50

Miscellaneous Total -$7,788.45 -$7,220.00 -$2,456.60 -$49,337.99 -$65,997.79 -$21,777.72 -$135.34 -$154,713.89
Grand Total -$23,485.85 $20,580.73 -$9,979.33 $910,288.71 $3,368,441.95 $55,456.22 $119,290.45 $4,440,592.88
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